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Agency Number: 310 Agency: Department of Corrections 

Project Number: 08-2-020  

Institution:  Mission Creek Corrections Center for Women (MCCCW) 

Project Title: 100-BED EXPANSION 

Bill Reference(s): Laws of 2007, Chapter 520, Section 2077 

 Laws of 2009, Chapter 497, Section 2064 

Laws of 2010, Chapter 36, Section 2017 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description: This project adds a new housing unit at the Mission Creek Corrections 

Center for Women (MCCCW), located near Belfair. Supporting the expansion are a new perime-

ter road, additional perimeter lighting, vehicle parking area, and a separate septic wastewater sys-

tem. This housing project is the last phase of the work to achieve the planned 300-bed capacity. 
 

Square feet: 13,697 
 

Scope Changes: Four additional sleeping rooms (16 beds) were added as an Alternate in the re-

cently completed 120-Bed Project (Phase 2) to replace the four sleeping rooms eliminated from 

Phase 1 due to a budget shortfall. The prison needed the16 beds to achieve a 300-bed capacity.     
  

Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09 I 23 $          43,303 

Design 07-09 I 23 $        615,079 

Design 09-11 I 23R       $        289,488 

Construction 07-09 I 23 $        775,280 

Construction 09-11 I 23R $     3,447,724 

Other 07-09 I 23 $        107,401 

 Other 09-11 I 23R $        436,725    

Total   $     5,715,000    

MACC: $3,398,000    
 

Schedule: 

 Budget Schedule Actual/Forecast Variance (weeks) 

Pre-design Complete 8/15/07 1/11/08 21 

Start Design 10/16/07 10/16/07 0 

Bid Date 6/6/08 2/5/09 35 

Notice to Proceed 6/23/08 3/16/09  38 

50 Percent Complete 1/15/09 6/18/09  22 

Substantial Completion 6/15/09 3/9/10  38 

Final Acceptance 8/15/09 6/3/10  42 

 

 

Project Status and Discussion of Critical Path for Construction:  
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The discovery of a possible nesting area for the endangered Marbled Murrelet delayed this 

project for eight months until the Department of Natural Resources’ study concluded that the 

Marbled Murrelet is not present near MCCCW.  

 

The Project is on track to achieve LEED® Silver. A re-appeal has been sent for 2 points for 

Energy Optimization. Construction is complete. However, due to the re-appeal of the 2 points, 

the construction review package is held up pending final determination by the USGBC (United 

States Green Building Council). The Department of Health (DOH) has inspected and accepted 

the Large On-site Septic System (LOSS). 

 

The prison has occupied the new 100-Bed Housing Unit. The Parking Lot construction work is 

planned for this summer. The Emergency Power work has been advertised for Bids. 

 

Project Total Cost: 

100-Bed Housing Unit and Ancillary Work  

 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement   $        634,154  Bid Award Amount $      2,814,000                    

Amendments $       207,003           Change Orders $         457,017 

Pending Changes  $                  0                                                                                                                                                                       Pending Changes        $                    0       

Total         $       841,157 Total           $     3,185,792 

Current Design 

Contingency 

 

$         11,310 
Current Construction 

Contingency 

 

$          56,837                     

Parking Lot Contract  

 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement   $         11,450  Bid Award Amount $                  00                    

Amendments $        59,915           Change Orders $                  00 

Pending Changes  $                 0                                                                                                                                                                       Pending Changes        $                   0       

Total         $        71,365 Total          $                00 

Current Design 

Contingency 

 

$               00 
Current Construction 

Contingency 

$           20,316                     

Emergency Power Contract  

 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement   $         11,781  Bid Award Amount $                    0                    

Amendments $        23,567 Change Orders $                    0 

Pending Changes  $                 0                                                                                                                                                                       Pending Changes        $                    0       

Total         $        35,348 Total          $                    0 

Current Design 

Contingency 

 

$                  0 
Current Construction 

Contingency 

 

$          10,700                     

Potential for Project Cost Overruns/Claims: None anticipated at this time. A dramatic decrease 
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in construction costs offset the delay in advertising this project. 
 

Discussion of Project Quality: The Housing Unit and ancillary construction work is high quality. 

The Parking Lot and Emergency Power work is expected to be high quality. 

 

Project Photographs: See photos on the following pages.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

New Housing Unit at MCCCW 

Housing Unit Front View 
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Housing Unit Side View 

 
 

Photo of the Completed LOSS 

 


